
Pacific Highway upgrade  
Six month report card (January – June 2012)



Ballina bypass, opened in May 2012

This report provides an update on progress 
on the Pacific Highway until 30 June 2012.

The 669 kilometre Pacific Highway corridor 
is a major contributor to Australia’s economic 
activity. The road is a vital piece of the 
nation’s infrastructure and is included in  
the National Land Transport Network. 

The eastern seaboard of NSW is also one  
of the fastest growing areas in the country.  
An upgraded Pacific Highway must continue 
to service the needs of the travelling public, 
while also achieving transport efficiencies, 
ensuring ecological sustainability and  
meeting the needs of the coastal communities 
who live alongside the highway.

The Australian and NSW governments  
have been jointly upgrading the Pacific 
Highway since 1996. There is a shared 
commitment from both governments to  
finish its upgrading to a four-lane divided 
highway as soon as possible. Available 
funding is being directed to the areas  
of highest priority in terms of crash histories 
and traffic volumes while work also 
continues to be carried out to keep existing 
two-lane sections as safe as possible. 

Projects currently under construction  
will see the completion of four-lane divided 
highway between Hexham and Port 
Macquarie, around the growing suburbs  
of Coffs Harbour and between Ballina  
and the Queensland border in 2014.

Funding discussions are ongoing  
between the Australian and NSW 
governments to continue the upgrading  
of the Pacific Highway.
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Summary
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d
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Opening the steel truss bridge at Bulahdelah  
(June 2012)
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These include:

•	The steel truss bridge to  
Alum Mountain at Bulahdelah.

•	The Frederickton interchange  
and Inches Road.

•	The Inches Road and Old  
Station Road overpasses on  
the Kempsey bypass.

In the first half of 2012, five projects 
were being prepared for major work 
with activities including finalising 
planning requirements, acquiring 
properties needed for construction, 
carrying out geotechnical 
investigations and starting detailed 
design work. 

Project teams continue to liaise  
with communities and stakeholders 
about projects and address 
environmental, planning and other 
concerns relating to the upgrade.

During the reporting period,  
Roads and Maritime Services (RMS) 
and its alliance partners have held 
a number of community site tours at 
Kempsey and a major community 
site inspection at Banora Point, giving 
residents a first hand look at the major 
construction work along the highway.

Work is also under way on at-home 
noise treatments to provide early 
improvements in noise for residents.

At the end of June 2012, more  
than half of the final length of the 
highway between Hexham and the 
Queensland border was a four-lane 
divided highway.

Between January and June 2012, 
major work was under way on 
eight upgrade projects (almost 80 
kilometres). The Glenugie, Ballina 
and Banora Point upgrades recently 
opened to traffic. 59 kilometres  
now remain under construction.  
The remaining sections of the highway 
are being prepared for construction. 
Safety work is being completed on 
sections that are yet to be upgraded.

In addition to the opening of the  
final sections of the Ballina bypass  
and Glenugie upgrade and the 
opening of the Banora Point upgrade, 
other key pieces of infrastructure  
were also opened.
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Current status
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

Sapphire to  
Woolgoolga upgrade

Kempsey bypass

Bulahdelah 
upgrade

Ballina bypass

Glenugie upgrade

Devils Pulpit upgrade

Tintenbar to  
Ewingsdale upgrade

Banora Point upgrade

Herons Creek to  
Stills Road upgrade
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Cyclist at Banora Point upgrade admiring Laura Street throw screens (August 2012)

Since 2008-09, the Australian Government has 
committed $4.1 billion under the Nation Building 
Program, with the NSW Government committing 
almost $1 billion since mid 2009, to further the 
upgrading of the Pacific Highway to a four-lane 
divided road standard.

Future funding share arrangements on the 
additional Australian and NSW governments 
commitments from the 2012-13 Federal and  
State Budgets are currently under negotiation.

More than half of the final length of the Pacific 
Highway between Hexham and the Queensland 
border is now open to a four-lane divided 
highway standard.

Almost 80 kilometres were under construction 
in the last six months. Of that, more than 18 
kilometres of new dual carriageway has recently 
been opened. Major work remains under way  
on another 59 kilometres.

Major work will start on a further 17 kilometres  
in the second half of 2012.

Contracts for major work have also started  
on another 48 kilometres.



Current status
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In the last financial year (July 2011 to June 2012) 
we planned for an average of 50 wet weather days 
across each of the Pacific Highway construction 
projects. However, extensive wet weather meant  
we actually lost an average of 79 of the 214 available 
work days (or 37 per cent) and we have not been 
able to make much progress. 

Heavy rain on the Herons Creek to Stills Road 
upgrade (January 2012)

Since the start of the Pacific Highway Upgrade 
in the mid 1990’s, light vehicles have saved 
on average 80 minutes and heavy vehicles 
on average 90 minutes in travel time between 
Hexham and the Queensland border.

Crash data for 2011 also shows crashes are 
continuing to trend downwards. In 2011, there 
were 24 fatalities compared to the mid 1990’s 
when there were around 460 casualty crashes 
and fatalities were in the high 40s.

The upgrade program is a major generator of 
employment for areas along the east coast with 
between 1700 and 1800 staff working on upgrade 
projects over the last six months from Bulahdelah  
to Banora Point.

Banora Point upgrade looking south (August 2012)



Current status
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

 Opened to traffic:
 3 The final section of the Ballina bypass. 

 3 The final section of the Glenugie upgrade, 
south of Grafton.

 3 The Frederickton interchange, Inches Road  
and Old Station Road overpasses on the 
Kempsey bypass.

 3 The Myall River bridges have been opened 
to construction traffic, continuing RMS’s 
commitment to reducing construction vehicle 
movements through the town.

 3 The Alum Mountain steel truss bridge.

 3 The new highway through the Sexton Hill 
cutting at Banora Point, eliminating the last  
set of traffic lights on the Pacific Highway 
between the Brisbane CBD and Coffs Harbour.

Progress on work:
 3 Started major earthwork on the Devils  
Pulpit upgrade.

 3 Advanced major work on five other  
upgrade projects, including bypasses 
of Bulahdelah, Kempsey, Frederickton, 
Woolgoolga and Ballina.

 3 Continued building on the longest bridge 
in Australia, across the Macleay River and 
floodplain near Kempsey.

 3 Completed major traffic switches on the 
Bulahdelah and Banora Point upgrades.

 3 Worked towards improved flood immunity for 
the highway by reducing flood prone sections 
north of Ballina (as part of the completed 
Ballina bypass); and between Grafton and 
Coffs Harbour (Blackadder Creek). 

 3 Work is also well advanced at Farlows Flat 
near the Clarence River and on the Kempsey 
bypass along the Macleay River.
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Despite these challenges, between January and June 2012, we have:For the 2011/12 financial year, just over  
$910 million of the $1.035 billion planned was 
spent. The shortfall was mainly due to:

•	Impacts of excessive wet weather on those  
projects under construction.

•	Delays in finalising the pre-construction  
approval documents for the Tintenbar  
to Ewingsdale upgrade.

•	Delays in finalising property acquisitions  
for the Warrell Creek to Urunga section 
upgrade due to later than expected planning 
approval and a review of part of the route.

Bridge in progress at the Kempsey bypass

Demolition work at Tintenbar to Ewingsdale



Current status
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

77

Prepared for construction:
 3 Invited tenders for building 48 kilometres  
of highway as part of the Frederickton to 
Eungai and Nambucca Heads to Urunga 
upgrades.

 3 Completed geotechnical studies for the  
Oxley Highway to Kempsey upgrade. 

 3 Advanced geotechnical investigations  
for the Frederickton to Eungai and  
Warrell Creek to Nambucca Heads  
upgrades.

 3 Awarded contracts and started detailed 
design work for 42 kilometres as part of the 
Woolgoolga to Glenugie and Kundabung  
to Kempsey upgrades.

 3 Awarded a contract and started work  
on site for geotechnical investigations for  
the Woolgoolga to Ballina upgrade.

Planned for construction:
 3 Received planning approval for the Oxley 
Highway to Kempsey upgrade.

 3 Advanced environmental investigations for  
the Woolgoolga to Ballina upgrade.

 3 Carried out reviews of alternative options for 
the previously approved Bangalow interchange 
on the Tintenbar to Ewingsdale upgrade, and 
an eight kilometre section of the highway at 
Macksville as part of the approved Warrell 
Creek to Urunga upgrade.

Safety and minor works program:
 3 Completed intersection safety improvements  
at Swan Creek (north of Grafton).

 3 Progressed paving work for flood immunity 
improvement work and Farlows Flat  
(near Maclean).

 3 Completed safety work at Plummers Lane  
and Blackadder Creek.

 3 Continued to implement safety improvements 
between Frederickton and Urunga  
(including central wire rope, vegetation 
clearing, pavement correction, linemarking  
and speed zone changes) and improved  
and repaired pavement damaged in the 
extended period of wet weather.

New section of the Bruxner Highway under construction, as part of the Ballina bypass

Wire rope installed at Blackadder Creek



Upgrade outcomes
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

Dual carriageway status
The graphs below show the status of  
completing highway priorities 1, 2 and 3.

Where are we now?
At 30 June 2012:

346 kilometres are dual carriageway -  
about 52 per cent.

59 kilometres are being built.

121 kilometres have received planning approval 
and are being prepared for construction.

The remaining sections of single-lane highway 
are being prepared for major work.

For the first half of 2012, there was an  
average of 1800 people working on the  
various construction projects.

Travel times
Since the start of the Pacific Highway  
upgrade program in the mid 1990’s travel  
time between Hexham and the Queensland 
border has been tracked.

End of 2011 travel time surveys showed travel 
times are becoming shorter, with light vehicles 
save 80 minutes and heavy vehicles save  
90 minutes, compared to when the upgrade 
program started. These savings include  
about 12 minutes from the recently opened 
Ballina bypass. 
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DUAL CARRIAGEWAY STATUS

Banora Point after it was opened to traffic in May 2012

Bulahdelah, Sapphire to 
Woolgoolga, Tintenbar to  

Ewingsdale early work
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Upgrade outcomes
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

The Bulahdelah to Coolongolook section now

Bulahdelah to Coolongolook project and its dangerous 
bends before the upgrade program (circa 1990)

Bulahdelah to Coolongolook project in 1955

From dirt road to four-lane divided highway
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Crashes
Since the start of the Pacific Highway upgrade, 
fatal crashes have almost halved, down from the 
mid 40s to the 20s in recent years.

In 2011, there were 24 persons killed in 21 fatal 
crashes. This compares with the previous five 
year average of 26 persons killed. 

Crash data for 2011 also shows there were 862 
overall crashes on the highway with 366 casualty 
crashes and 540 persons injured. This compares 
to the previous five year average of around 360 
casualty crashes and 511 persons injured.

Preliminary data for the first half of 2012  
shows there have been seven fatal crashes  
with nine persons killed between January  
and June of this year.

All 2011 crash data is now available and  
trends in fatal crashes and casualty (fatal  
and injury combined) crashes are now able  
to be reported from the start of the program  
in 1996 to the end of 2011. Note that traffic  
has increased by around 60 per cent over  
the same period.
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Early completion of a four-lane divided 
highway between Hexham and the 
NSW/Queensland border remains an 
important issue for local communities 
and is a priority for the NSW State and 
Australian governments. 

By 2014:

•	63 per cent of the highway will be  
opened to a four-lane divided 
highway standard.

•	Another 7 per cent will be under 
construction.

•	The remaining 30 per cent will be  
fully prepared for construction.

Current funding commitments will  
go a long way towards completing  
the upgrade.

Discussions are continuing on:

•	Finalising the funding arrangements  
for the extra funding announced  
by both governments in their  
2011/12 and 2012/13 budgets.

•	The outstanding funds required  
to finish the job.

RMS will engage contractors  
to complete the remaining sections  
of highway as soon as funding 
becomes available.

Key project milestones –  
how are we travelling?

Did we do what we said we would  
between January and June of this year?

Open to traffic:
 3 The final section of the Glenugie upgrade. 

 3 The final section of the Ballina bypass. 

 3 The Frederickton interchange as part of  
the Kempsey bypass.

 3 The Banora Point upgrade project to highway 
traffic (traffic is on the highway with finishing 
work under way).

Major construction work progress:
 3 Continue major work on a further 68 kilometres 
of highway including bypasses of Bulahdelah, 
Kempsey, Frederickton and Woolgoolga.

 3 Complete the Myall River bridges at 
Bulahdelah and open the Alum Mountain  
steel truss bridge across the new highway  
for local use.

 2 Complete a southbound traffic switch for  
Herons Creek to Stills Roads. Extensive wet 
weather and the discovery of contaminated  
soil significantly and unexpectedly delayed  
the project. Work restarted at the end of May.

Finishing the job
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d
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The final section of the Glenugie upgrade  
is now open to traffic



Finishing the job
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

 3 Start road work on the Kempsey bypass.  
The bypass is now expected to be completed 
a further three months ahead of schedule with 
the new highway now expected to open to 
traffic before Easter 2013.

 2 Start building the Tintenbar to Ewingsdale 
upgrade. Early work has started including 
setting up the site compound at Bangalow.  
(The Construction Environmental Management 
Plan was submitted to the Department of 
Planning and Infrastructure for approval in July, 
with substantial construction expected to  
start in the second half of 2012).

Preparation for major construction work:
 3 Complete geotechnical investigations for  
the Oxley Highway to Kempsey upgrade.

 3 Advance the selection of a contractor  
to design and build the Frederickton to  
Eungai upgrade.

 3 Start detailed design work for the upgrade 
from Kundabung to Kempsey.

 3 Start detailed design work for the upgrade 
from Woolgoolga to Glenugie.

 3 Start geotechnical investigations for the 
Woolgoolga to Ballina upgrade.

Planning for construction work:
 3 Obtain advice about planning approval  
for the Oxley Highway to Kempsey upgrade.

In addition to the commitments made  
in the January 2012 Pacific Highway 
report card, we have also:

 3 Invited tenders to build the Nambucca Heads  
to Urunga upgrade.

 3 Reached agreement on key pieces of land to 
be purchased to offset environmental impacts.

 3 Finalised a review of the Bangalow interchange.

In the next six months  
(July – December 2012) RMS will:

Open to traffic:
 3 Complete finishing work for the  
Banora Point upgrade.

 3 Complete the Farlows Flat flood immunity 
improvement work (near Maclean) as part of 
the safety and minor works program.

Achieve major work progress:
 3 Start major construction on the Tintenbar  
to Ewingsdale upgrade.

 3 Complete major traffic switches for the 
Bulahdelah, Herons Creek to Stills Road and 
Sapphire to Woolgoolga upgrades.

 3 Advance construction of the Kempsey bypass, 
including completing major bridge crossing  
of the Macleay River and concrete paving.

Prepare for major work:
 3 Complete geotechnical investigations for  
the Frederickton to Eungai and Nambucca 
Heads to Urunga upgrades.

 3 Award a contract for the design and 
construction of the Frederickton to Eungai 
upgrade.

 3 Announce a preferred tenderer for the 
Nambucca Heads to Urunga upgrade.

 3 Announce a decision on the review of  
the alternative alignment at Macksville  
(as part of the Warrell Creek to Nambucca 
Heads project).

 3 Start the procurement process for the  
Warrell Creek to Nambucca Heads and  
Oxley Highway to Kundabung upgrades.

 3 Start the procurement process for early works 
for the Kundabung to Kempsey section.

 3 Start the process for selecting a contractor  
of the Sancrox Road interchange on the  
Oxley Highway to Kundabung section of  
the Pacific Highway.

 3 Continue land acquisitions.

Plan for remaining sections:
 3 Display the environmental impact statement  
for the Woolgoolga to Ballina upgrade for 
public comment.

 3 Continue land acquisitions.
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Community
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

Online community notice board

Following the live webcast held in November 
2011, RMS is trying a more collaborative online 
experience for local communities living along  
the Pacific Highway.

RMS has developed an online community 
noticeboard for the Pacific Highway residents. 
The noticeboard provides a facility for interested 
community members to share information and 
local knowledge quickly and easily, about  
what is happening in their area. 

RMS will also post on the noticeboard about 
upcoming community events. The new 
noticeboard is an interactive and fun way for 
residents to post notes, images and information.

It is a great addition to the extensive  
Pacific Highway website, which has over  
62,000 pageviews per month. 

The noticeboard started in July 2012.

How are we travelling?

Between January and June 2012,  
RMS and its project teams have:

 3 Attended more than 130 community and 
stakeholder meetings or information sessions.

 3 Carried out more than 2500 individual  
meetings with property owners and other 
stakeholders across the upgrade projects  
from Hexham to the Queensland border.

 3 Maintained five static displays.

 3 Issued 26 community updates  
(including progress advertisements).

 3 Distributed about 125 separate letters  
to householders and traffic updates.

 3 Held 23 community events  
(including site tours and opening events).

 3 Worked with the community on the review  
of alternative suggestions for two previously 
approved sections of the highway at Bangalow 
and Macksville. The outcomes of the  
review of the Bangalow  
interchange were  
announced in May 2012.  
A decision on the review  
of an eight kilometre  
section of the Warrell  
Creek to Urunga  
upgrade  
(near Macksville)  
is expected shortly.

Sapphire to Woolgoolga display centre

Kempsey bypass foreman teaching TAFE formwork 
students

Tintenbar to Ewingsdale community information session
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New online community noticeboard



Environment
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

 3 Successfully translocated a threatened 
flora population of ‘hairy joint grass’  
before construction on the Tintenbar to 
Ewingsdale upgrade.

 3 Publicly released the outcomes of koala  
research for the construction and post 
construction phases of the Bonville and  
Yelgun to Chinderah upgrade projects.

 3 Won the International Erosion Control  
Association Environmental Achievement Award 
for 2011 for the Banora Point upgrade project.

Environmental issues for the past six months

Environmental incidents recorded between  
January and June 2012 generally relate to:

•	Minor fuel and hydraulic oil spills  
from machinery on construction sites  
and compounds.

•	Erosion and sediment control (water quality)  
issues within construction sites.

•	Unauthorised work (i.e. outside of approved  
areas and/or construction hours).

•	Other issues relating to air quality, heritage, 
and waste management.

We have had significant wet weather on our 
construction sites. In many cases, this weather 
was greater than the best practice design 
for rainfall events. Some sediment basins on 
construction sites were overtopped. These  
events were responsible for 70 per cent of the 
reportable erosion and sedimentation issues 
indicated in the graph to the right.

How are we travelling?

Between January and June 2012,  
RMS and its project teams have:

 3 Reached agreement with a private property 
owner to acquire 102 hectares of high 
conservation value habitat near Moonee  
Beach as part of compensatory habitat  
for the Sapphire to Woolgoogla upgrade.

 3 Worked with the NSW Environment Protection  
Authority to finalise practice notes for 
dewatering and temporary clean water 
diversions on upgrade projects.

 3 Continued rehabilitation work on a mangrove  
site as part of the Banora Point upgrade.

 3 Developed construction environmental 
management plan templates as part of  
the Nambucca Heads to Urunga upgrade,  
with the aim of speeding up the 
preconstruction approval processes on  
future upgrade projects.

 3 Carried out more than 65 environmental 
inspections for project sites from Bulahdelah 
to Banora Point, with the majority of the results 
identifying low priority issues for resolution.

 3 Initiated a pilot research program to obtain 
genetic information for the endangered coastal 
emu to the east of Grafton. This information  
will help RMS learn more about how the 
proposed highway upgrade could impact on  
the emu population.

Heavy rain on the Bulahdelah upgrade (January 2012)

Erosion and  
Sediment  
Control

Minor fuel /  
Oil Spills

Unauthorised 
Works

Other
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IN THE PAST SIX MONTHS:

13

16
23

52

In March 2012, potentially contaminated  
material was discovered at the Herons Creek  
to Stills Road construction site. The area is  
where a truck carrying a mixed load of waste 
crashed on the Pacific Highway in 1980.   
RMS and its contractor have been investigating 
the potentially contaminated area. More 
information is available on page 15 of this report. 



Projects being built
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d
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Contractor: 
Baulderstone

Form of contract: 
Construction 

Average workers on site  
during the past six months: 252

Average pieces of large plant on 
site during the past six months: 66

Start date of major construction:  
August 2010

Expected completion date:  
First half of 2013 (weather permitting)  

Project value: $315 million

Australian Government 
contribution: $303.6 million ** 

NSW State Government 
contribution: $11.4 million **
** Contribution amounts may vary from year to year.

55 days were lost to wet weather    
in the past six months.

January – June 2012,  
work progress:

 3 The Myall River bridges were opened to 
construction vehicles, which allowed for  
the removal of the temporary Smith bridge.

 3 The Alum Mountain steel truss bridge across  
the new highway was opened to the public.

 3 The local access to the wastewater treatment  
plant was completed.

 3 Frys Creek bridge was completed.

 3 The final bridge decks were poured at the 
northern interchange, which means that the  
bridge decks for the project are complete.

 3 Traffic was switched onto a temporary  
road between Lee Street and the Bulahdelah 
Golf Club. 

While we allow for wet weather there have  
been four more months of wet weather than 
originally anticipated. 

Major traffic switches are planned at the northern 
and southern ends of the project in the next six 
months. The opening of a bypass by Christmas 
2012 will not be possible and the project is now 
scheduled to open to traffic in early 2013.

July – December 2012,  
expected work progress: 
Weather permitting 

 3 Bombah Point Road will be opened to  
local traffic.

 3 Traffic will be temporarily switched on the 
future northbound carriageway between the 
Bulahdelah Golf Club and Wootton Way so  
the existing highway can be reconstructed  
into the new southbound carriageway.

 3 A section of dual carriageway will be opened  
to traffic south of the southern interchange.

 3 Drainage, paving and landscaping work,  
as well as noise and safety fence installation, 
will continue.

Community issues  
 3 The project team is working through concerns 
raised about property damage.

Environmental issues  
 3 Ongoing monitoring of the threatened  
orchid species.

Bulahdelah upgrade
The Bulahdelah upgrade is jointly funded by the Australian and NSW governments.

The upgrade of the Pacific Highway at Bulahdelah will involve building about 8.5 kilometres  
of four-lane divided highway with an eastern bypass of the Bulahdelah township.

Bulahdelah 
upgrade
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66 days were lost to wet weather    
in the past six months. 
In addition, the construction site was closed 
between 8 May and 30 May while RMS and its 
contractor investigated a contamination issue  
on the work site (see right for details).

January – June 2012,  
work progress:

 3 Earthwork, drainage and bridge work  
were the primary activities carried out  
in the past six months.

 3 Progress has been significantly impacted 
by extensive wet weather and the need to 
investigate the potential soil contamination. 

July – December 2012,  
expected work progress: 
Weather permitting 

 3 Completion of earthworks and drainage  
on the main upgrade section.

 3 Completion of the Herons Creek bridges.

 3 Start of concrete paving.

Community issues 
 3 The project team is continuing to work through 
concerns relating to road safety, dust, noise 
and other property impacts from work, 
including at Bobs Creek Road.

Herons Creek to Stills Road upgrade
The Herons Creek to Stills Road upgrade project is jointly funded by the Australian and NSW governments.

The project will upgrade three and a half kilometres of highway to four-lane divided highway with a  
multi-level interchange at Bago Road.

Herons Creek 
to Stills Road 

upgrade

Environmental issues 
Incident investigation – possible site contamination

RMS and its contractor BMD Construction are investigating  
a suspected contamination area on the project, which may  
have affected the health of several workers. The area is where,  
in December 1980, a truck carrying a mixed load of waste crashed  
on the Pacific Highway.

On 27 March 2012, a construction worker received medical attention 
as a precaution and other workers reported feeling unwell while 
spreading material from a nearby cutting on the construction site.

RMS and its contractor are taking this investigation seriously. Based 
on the advise of experts, it would appear there are no long term 
health affects to the workers.

Independent chemical specialists have detected organochlorine 
pesticides, however the maximum levels of these pesticides are 
generally at levels below the relevant criteria endorsed by the 
Environment Protection Authority and there is no evidence that  
these chemicals would pose a risk to human health.

Volatile fatty acids (including acetic acid and propionic acid) were 
also found to be distributed in the soils.

On the basis of these findings the independent specialists 
recommended a remedial action plan be prepared and put in place, 
given that the exposed workers reported health concerns in addition 
to the materials posing an aesthetic issue (odours and discolouration) 
at the site.

The metals present were within natural levels and did not exceed 
NSW Environment Protection Authority endorsed criteria.

For more information visit the project website:  
www.rms.nsw.gov.au/pacific

Contractor: 
BMD Constructions

Form of contract: 
Construction

Average workers on site  
during the past six months: 65

Average pieces of large plant on 
site during the past six months: 38

Start date of major construction:  
March 2011

Expected completion date: 
Second half of 2013  
(weather permitting) 

Project value: $60 million

Australian Government 
contribution: $53 million ** 

NSW State Government 
contribution: $7 million **
** Contribution amounts may vary from year to year.
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Contractor: 
RMS has formed an alliance with  
Leighton Contractors, AECOM  
and Coffey Geotechnics
The bridge over the Macleay River and 
floodplain is being built by Abigroup 
Contractors under a separate design  
and construct contract

Form of contract: 
Alliance and design & construct contract

Average workers on site during  
the past six months: 558

Average pieces of large plant on 
site during the past six months: 152

Start date of major construction:  
June 2010

Expected completion date: 
By early 2013 (weather permitting)  

Project value: $618 million

Australian Government 
contribution: Australian Government 
contribution: Fully Federally funded 
(Building Australia Fund) $618million **
** Contribution amounts may vary from year to year.

Kempsey bypass
As part of the Building Australia Fund, the Australian Government is funding the $618 million  
Kempsey bypass.

The bridge over the Macleay River and floodplain will be 3.2 kilometres long on completion,  
making it the longest bridge in Australia.

46 days were lost to wet weather    
in the past six months.

Delivery methodology
The project has been split into two separate 
contracts:

 3 An alliance contract for the main roadwork  
and minor bridge work.

 3 A design and construct contract to build the 
bridge over the Macleay River and floodplain. 

The project is now scheduled to open 15 months 
earlier than originally expected, by Easter 2013, 
weather permitting.

January – June 2012,  
work progress:

 3 Completed all piling for the Macleay River  
and floodplain bridge.

 3 Continued construction of piers, supports, 
decks and walls for the Macleay River and 
floodplain bridge.

 3 Continued delivery and erection of super-T 
girders for the bridge. 

 3 Opened the Frederickton interchange to traffic.

 3 Opened the Inches Road and Old Station Road 
overpasses to traffic.

 3 Completed minor bridge work.

 3 Started concrete paving work.

 3 Started house treatments as part of noise 
mitigation work.

 3 Completed flood mitigation work, in the form  
of house raising and building stock mounds. 

July – December 2012,  
expected work progress: 
Weather permitting 

 3 Traffic switch at South Kempsey to allow 
completion of the South Kempsey interchange.

 3 Complete the concrete pavement on the  
main upgrade.

 3 Complete the Frederickton levee and boat ramp.

 3 Complete the Macleay River and floodplain bridge.

 3 Start asphalt paving of bridge deck.

 3 Complete noise mitigation measures, including 
noise mounds and at house property treatments. 

 3 Remove temporary rock platform from the  
Macleay River.

Community issues  
 3 The project team is working through concerns 
relating to noise.

Environmental  issues  
 3 Nil.

Kempsey 
bypass
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Contractor: 
Leighton Fulton Hogan joint venture

Form of contract: 
Design and construct contract 

Average workers on site during  
the past six months: 340

Average pieces of large plant on 
site during the past six months: 234

Start date of major construction:  
August 2010

Expected completion date: 
Early 2014 (weather permitting)  

Project value: $705 million

Australian Government 
contribution: $632 million ** 

NSW State Government 
contribution: $73 million **
** Contribution amounts may vary from year to year.

71 days were lost to wet weather    
in the past six months.

January – June 2012,  
work progress:

 3 A temporary road was opened at Bark Hut Road.

 3 Construction continued on the service road 
between Gaudrons Road and Sugarmill Road.

 3 Construction continued on the Moonee  
Beach interchange.

 3 Earthwork continued on the Arrawarra 
interchange.

 3 Bridge work, public utility relocation work, 
vegetation clearing, bulk earthwork and 
drainage and blasting work.

 3 Detailed design work was completed.

July – December 2012,  
expected work progress: 
Weather permitting 

 3 Temporary traffic diversions.

 3 The Greys Road overbridge will be opened  
to traffic. 

 3 Bridge work, public utility relocation work,  
bulk earthwork and drainage and blasting work.

 3 A series of major traffic switches will take place.

Sapphire to Woolgoolga upgrade
The Sapphire to Woolgoolga upgrade project is jointly funded by the Australian and NSW governments.

This project will provide a four-lane divided highway extending about 25 kilometres from Campbell 
Close at Sapphire to Arrawarra Beach Road at Arrawarra.

Sapphire to 
Woolgoolga 

upgrade

Community issues  
 3 The project team is working through concerns 
relating to noise and other property impacts  
from the upgrade work.

Environmental issues  
 3 Unexpected asbestos pipe was uncovered  
at a number of locations on site. Incident 
management, OHS and environmental 
management procedures have all been  
followed to minimise risks and to quarantine, 
inspect and safely remove any asbestos 
material to a licensed facility.

 3 Woolgoolga Creek has been rehabilitated 
following 230ml of rainfall on Australia Day  
and a wash out of material. Following the 
reinstatement of the low flow diversion channel, 
a number of eels, crustaceans and native  
fish are using the channel.

Construction continues on the Arrawarra interchange
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12 days were lost to wet weather    
in the past six months.

January – June 2012,  
work progress:

 3 The final section was opened to traffic.

 3 Forestry and local road access roads  
were completed.

July – December 2012,  
expected work progress: 
Weather permitting 

 3 Work will start on an animal monitoring program.

 3 Work will start on a plant biodiversity offset 
program.

 3 Operational noise monitoring.

 3 A final road seal will be put down.

Community issues  
 3 Nil.

Environmental  issues  
 3 Nil.

Glenugie upgrade
The Glenugie upgrade project is jointly funded by the Australian and NSW governments.

The seven kilometre Glenugie upgrade forms part of the larger Woolgoolga to Ballina project.  
This section extends from Franklins Road to Eight Mile Lane, about 15 kilometres south of Grafton. 

Traffic switch onto a new section of road  
at Glenugie upgrade

Construction of a concrete drainage structure
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Contractor: 
RMS has formed an alliance with 
Macmahon Contractors and Arup

Form of contract: 
Alliance design and construct contract

Average workers on site during  
the past six months: 55

Average pieces of large plant on 
site during the past six months: 31

Start date of major work: 
March 2010

Expected completion date: 
Open to traffic

Project value: $60 million

Australian Government 
contribution: $54 million ** 

NSW State Government 
contribution: $6 million **
** Contribution amounts may vary from year to year.

Glenugie 
upgrade
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37 days were lost to wet weather    
in the past six months.

January – June 2012,  
work progress:

 3 Utility relocations were completed.

 3 Clearing work was ongoing.

 3 Major earthwork started on site. 

 3 Major culvert construction started.

 3 Manufacturing of bridge piles started.

 3 Site compounds were established.

 3 Sedimentation and erosion controls  
were established.

July – December 2012,  
expected work progress: 
Weather permitting 

 3 Earthworks.

 3 Major culvert construction.

 3 Bridge construction will start.

Community issues  
 3 Nil.

Environmental issues  
 3 Nil.

Devils Pulpit upgrade
The Devils Pulpit upgrade is jointly funded by the Australian and NSW governments.

It will provide more than seven kilometres of four-lane divided highway and additional wire rope  
fencing, north of Iluka Road (between Grafton and Ballina). The upgrade forms part of the  
larger Woolgoolga to Ballina project.

Installing bridging rocks on the floodplain

Installing the first culvert for the project
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Under construction

Contractor: 
John Holland

Form of contract: 
Construct only

Average workers on site during  
the past six months: 31

Average pieces of large plant on 
site during the past six months: 86

Start date of major construction:  
December 2011

Expected completion date: 
Mid 2013 (weather permitting)  

Project value: $77 million

Australian Government 
contribution: $62 million ** 

NSW State Government 
contribution: $15 million **
** Contribution amounts may vary from year to year.

19
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upgrade



61 days were lost to wet weather    
in the past six months.

January – June 2012,  
work progress:

 3 The final section of the upgrade, which included 
the separation of the Bruxner and Pacific 
highways, was opened to traffic. 

 3 Construction continued on the truck rest area. 

 3 Enabling works continued between Pimlico 
Road and Teven Road.

July – December 2012,  
expected work progress: 
Weather permitting 

 3 The temporary truck rest area will be opened. 

 3 Operational noise monitoring.

 3 The old sections of the highway will be  
officially handed over to RMS assets section 
and Ballina Shire Council.

Community issues  
 3 The project team is working through concerns 
relating to noise.

Environmental issues  
 3 Nil.

Ballina bypass
The Ballina bypass project is jointly funded by the Australian and NSW governments.

The project provides 12 kilometres of four-lane divided highway, from south of Ballina at the  
intersection of the Bruxner and Pacific highways to north of Ballina at the intersection  
of Ross Lane at Tintenbar. 

Marking the opening of the final Bruxner Highway 
connection
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Contractors: 
RMS has formed an alliance with 
Leighton Contractors, AECOM, SMEC 
and Coffey Geotechnics

Form of contract: 
Alliance design and construct contract

Average workers on site during  
the past six months: 130

Average pieces of large plant on 
site during the past six months: 71

Start date of major construction:  
May 2008

Expected completion date: 
Open to traffic

Project value: $640 million

Australian Government 
contribution: $450 million ** 

NSW State Government 
contribution: $190 million **
** Contribution amounts may vary from year to year.

Ballina 
bypass
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Projects being built

The Ballina bypass also won a Civil 
Contractor Federation Earth Award for 
Excellence in Civil Construction and 
received a highly commended award in 
the International Project of the Year for 
the 2012 Ground Engineering Awards.   



Pacific Highway upgrade
6 Monthly achievement report, January 2012Projects being built
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

January – June 2012,  
work progress:

 3 Public utility relocations were completed.

 3 Construction started on the main site  
compound at Bangalow.

 3 Boundary fencing was installed.

 3 At-home noise treatments were carried out.

 3 Detailed design work was ongoing.

 3 The Construction Environmental Management 
Plan was finalised and submitted to the 
Department of Planning and Infrastructure.

 3 A threatened flora species, ‘hairy joint grass’, 
was successfully relocated.

 3 Micro bat habitats were installed.

 3 Six community information sessions that 
discussed topics such as the revised concept 
design for the Bangalow interchange, 
construction of the St Helena Hill tunnels,  
water quality management and urban design 
and landscaping.

 3 Discussions with directly affected landowners 
about building condition surveys, property 
access arrangements, property adjustment 
details and construction staging.

 3 Discussions with residents on St Helena Road 
about controlled blasting and St Helena  
tunnel work.

Tintenbar to Ewingsdale upgrade
The Tintenbar to Ewingsdale upgrade is jointly funded by the Australian and NSW governments.

The upgrade will provide 17 kilometres of four-lane divided highway from the northern end of the  
Ballina bypass at Ross Lane to the Ewingsdale interchange. 

July – December 2012,  
expected work progress: 
Weather permitting 

 3 Major work will start, including vegetation 
clearing, bulk earthwork, drainage, bridge work 
and tunnel work. 

 3 Detailed design work.

 3 Community consultation on the business 
signage strategy.

Community issues  
 3 Noise issues continued to be discussed.

 3 Outcomes of the Bangalow interchange 
discussions and incident management for the  
St Helena tunnel.

Environmental issues  
 3 Nil.

Contractor: 
Baulderstone

Form of contract: 
Design and construct

Average workers on site during  
the past six months: 37

Average pieces of large plant on 
site during the past six months: 5

Start date of major construction:  
Second half of 2012

Expected completion date: 
Second half of 2014 (weather permitting)  

Project value: $862 million

Australian Government 
contribution: $566.1 million ** 

NSW State Government 
contribution: $434 million **
** Contribution amounts may vary from year to year.
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Tintenbar to  
Ewingsdale upgrade

Early work at the Bangalow site compound
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Projects being built

25 days were lost to wet weather   
in the past six months.

January – June 2012,  
work progress:

 3 Sections of the northbound and southbound 
carriageways were opened to traffic. 

 3 A major community site inspection that attracted 
more than 4000 people was held on 18 March.

 3 Work continued on the Wilson Park landbridge.

 3 Drainage work, paving work and noise wall 
construction were ongoing.

 3 Work started on the Kirkwood Road extension.

July – December 2012,  
expected work progress: 
Weather permitting 

 3 On and off ramps will be finished.

 3 Local road work will be completed.

 3 Work will continue on the Kirkwood Road 
extension, which is being managed  
by Tweed Shire Council, separate to the  
Banora Point upgrade.

Banora Point upgrade
The Banora Point upgrade project is jointly funded by the Australian and NSW governments.

The upgrade extends over about two and a half kilometres from the northern end of Barneys Point 
bridge to the southern end of the Tweed Heads bypass.

Community issues  
 3 The project team is working through concerns 
relating to noise and other property impacts.

 3 Concerns have been raised about damage to 
properties and project work.

Environmental  issues  
 3 Nil.

Banora Point upgrade – southern valley viaduct

Contractor: 
RMS has formed an alliance with 
Abigroup Contractors,  
Seymour Whyte and SMEC

Form of contract: 
Alliance design and construct contract

Average workers on site during  
the past six months: 170

Average pieces of large plant on 
site during the past six months: 104

Start date of major construction:  
December 2009

Expected completion date: 
Final completion December 2012  
(weather permitting)  

Project value: $359 million

Australian Government 
contribution: $349 million ** 

NSW State Government 
contribution: $10 million **
** Contribution amounts may vary from year to year.
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Banora Point 
upgrade
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Safety improvements
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

January – June 2012,  
work progress: 

 3 Swan Creek village intersection improvements,  
completed in March.

 3 Paving work progressed for the Farlows Flat  
flood immunity improvement work (near Maclean).

 3 Through the NSW Government’s Road Toll  
Response package, safety work at Plummers Lane  
and Blackadder Creek were completed.

 3 Safety improvements between Frederickton and 
Urunga (including central wire rope, vegetation 
clearing, pavement correction, linemarking and speed 
zone changes) and improved and repaired pavement 
damaged in the extended period of wet weather.

 3 Tree trimming at Shark Creek as part of river bank 
stabilising work.

 3 Tree trimming at Pimlico Road (near Ballina)  
to improve visibility for motorists.

July – December, 
expected work progress: 
Weather permitting  

 3 Farlows Flat flood immunity improvement work.

 3 Work will start on intersection improvements  
and shoulder widening at Old Post Office Lane  
(near Ulmarra).

While most of the funding will be directed to upgrading the highway to a four-lane divided highway,  
there is a need to address road safety and traffic issues on sections of two-lane highway which are 
not being upgraded as part of the current five year program.

Safety improvements are a part of the Australian and NSW governments’ commitment to upgrade  
the Pacific Highway during the five years to mid 2014. Additional work is fully state funded.

Work is being delivered to improve safety until upgrades can be completed. This work is to reduce 
the delays caused by local and major flood events.

Loading gravel into the batch plant at Farlows Flat
23

Contractor: 
RMS Road and Fleet Services

Average workers on site  
during the past six months: 15

Average pieces of large plant on 
site during the past six months: 9

Start date of major work: 
November 2009

Expected completion date: 
Mid 2014 (weather permitting)  

Project value: $55 million

Martells Road 
improvements

Swan Creek 
improvements

Farlows Flat 
improvements

3 kms of wire rope 
at Devils Pulpit

Blackadder Creek 
improvements

Plummers Lane 
improvements

Ballard Road 
improvements

Road  
widening work
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Pacific Highway upgrade
6 Monthly achievement report, January 2012Projects being prepared for major work: Priority 2
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

Oxley Highway to 
Kempsey upgrade

Warrell Creek to 
Urunga upgrade

Frederickton to 
Eungai upgrade

Oxley Highway to  
Kempsey upgrade
The Oxley Highway to Kempsey upgrade  
will provide 37 kilometres of four-lane divided 
highway between the Oxley Highway at  
Port Macquarie and the Kempsey bypass.

Planning for the Oxley Highway to Kempsey 
upgrade is jointly funded by the Australian  
and NSW governments. 

January – June 2012, 
work progress:

 3 NSW planning approval was received on  
8 February.

 3 This project is being referred to the Federal 
Department of Sustainability, Environment, 
Water, Population and Communities (SEWPAC) 
due to Environment Protection and Biodiversity 
Act considerations. 

 3 Geotechnical field investigations.

 3 Detailed ground survey.

 3 A contract was awarded to the joint venture 
of SMEC/Hyder for the detailed design of the 
Kundabung to Kempsey section.

 3 Land acquisitions continued, about 25  
per cent now complete.

July – December 2012, 
expected work progress: 
Weather permitting  

 3 Land acquisitions will continue.

 3 Resolution of the referral to the Federal 
Department of Sustainability, Environment, 
Water, Population and Communities. 

 3 Detailed ground survey will be completed.

 3 Additional geotechnical investigation will  
be carried out as property access becomes 
available.

 3 The concept design will be finalised.

 3 Detailed design will be completed for  
sections of the project at Sancrox Road and 
near Kundabung. Detailed design work will 
continue on the rest of the Kundabung to 
Kempsey section.

24

The existing Oxley Highway to Kempsey section



Pacific Highway upgrade
6 Monthly achievement report, January 2012Projects being prepared for major work: Priority 2
P a c i f i c  H i g h w a y  u p g r a d e  s i x  m o n t h  r e p o r t  c a r d

Frederickton to  
Eungai upgrade
The Frederickton to Eungai upgrade is jointly 
funded by the Australian and NSW governments.

The Frederickton to Eungai upgrade is stage 
two of the 40 kilometre Kempsey to Eungai 
project and will provide 26 kilometres of  
four-lane divided highway. 

The Frederickton to Eungai upgrade will  
connect to the Kempsey bypass and will bypass 
the site of the 1989 Clybucca bus crash.

January – June 2012, 
work progress: 

 3 Abigroup Contractors, Leighton Contractors and 
a Thiess / Macmahon Joint Venture were invited to 
submit tenders for the design and construction.

 3 Ground survey work neared completion.

 3 Geotechnical investigations neared completion.

 3 Land acquisitions continued with about  
60 per cent complete .

 3 The access track across the Collombatti Creek 
floodplain was completed.

July – December 2012, 
expected work progress: 
Weather permitting  

 3 Aboriginal archaeological salvage work  
is to be completed. 

 3 Utilities relocation will start.

 3 A design and construction contract is  
to be awarded. 

 3 At-home noise mitigation treatments will start.

Nambucca Heads to  
Urunga upgrade
January – June 2012, 
work progress: 

 3 Abigroup Contractors Pty Ltd, Baulderstone  
Pty Ltd and Thiess Contractors Pty Ltd  
were invited to submit tenders for the design  
and construction.

 3 Land acquisitions continued with about  
45 per cent complete.

July – December 2012, 
expected work progress: 
Weather permitting  

 3 Announce the preferred tenderer for  
design and construction of the upgrade.

 3 Land acquisitions will continue.

Warrell Creek to  
Nambucca Heads upgrade
January – June 2012, 
work progress: 

 3 A draft report on the review of the alternative 
alignment was displayed for comment.

 3 A submissions report has been finalised.

 3 Geotechnical investigations continued.

 3 Land acquisitions continued with about  
58 per cent complete.

July – December 2012, 
expected work progress: 
Weather permitting  

 3 A decision will be made on the review  
of the alternative alignment.

 3 Geotechnical investigations will continue.

 3 Land acquisitions will continue.

 3 RMS will prepare contracts for the design and 
construction of this section.

25

Warrell Creek to Urunga upgrade
Planning for the Warrell Creek to Urunga upgrade is jointly funded by the Australian  
and NSW governments.

The 42 kilometre project involves an upgrade of the existing highway to four-lane divided  
highway from the existing Allgomera deviation, south of Warrell Creek, to the existing  
Waterfall Way interchange at Raleigh.

The project is being built in two sections from Warrell Creek to Nambucca Heads and  
from Nambucca Heads to Urunga.



���������������
����������
�����������
���������
��

��	�������
�����������
������������

�����������
�������

N

LEGEND

I I I

Major roads

Railway
State border

PACIFIC HIGHWAY UPGRADE
Upgrade completed
Upgrade approved, or
preferred route identified, or
being prepared for project
approval
Construction contract
awarded / under construction

Rivers

0 25 50km

LEGEND
Upgrade completed

Upgrade approved, or
preferred route identified,
or route being prepared
for project approval

Under construction

N

N

LEGEND
Upgrade completed

Upgrade approved, or
preferred route identified,
or route being prepared
for project approval,
or under construction
Route options identified:
process underway to
select preferred route

BALLINA

BYRON BAY
BRUNSWICK HEADS

TINTENBAR
BANGALOW

MURWILLUMBAH

TWEED HEADS

MACLEAN

WOODBURN

NEWCASTLE

KARUAH

HEXHAM

RAYMOND TERRACE

BULAHDELAH

FORSTER

TUNCURRY

TAREE

NABIAC

KEW

COOLONGOLOOK

KEMPSEY

PORT MACQUARIE

MACKSVILLE
NAMBUCCA HEADS

URUNGA

COFFS HARBOUR

WOOLGOOLGA

GRAFTON

F3
 F

W
Y

DRAFT 3 / 19   SEPTEMBER 2006

WA

NT

SA
NSW

VIC

QLD

KEY MAP

WNSW

LEGEND

Upgrade completed

Planning / design stage
Under construction
Existing Pacific Highway

N

LEGEND

Upgrade completed

Planning / design stage
Under construction

N

NSW

QLD

F3
 F

re
ew

ay

Pa
cif

ic 
H

Igh
way

Pa
cif

ic 
H

Ig
hw

ay

Pacific Highway
upgrade

WA

NT

SA
NSW

VIC

QLD

KEY MAP

WNSW

BALLINA

BRISBANE

TWEED
HEADS

GRAFTON

COFFS
HARBOUR

KEMPSEY

PORT
MACQUARIE

TAREE

NSW

QLD

NEWCASTLE

GOSFORD

SYDNEY

SOUTHPORT

LISMORE

LEGEND

Upgrade completed
Environmental assessments or
concept designs being prepared
for the remaining sections of
single lane highway
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Pacific Highway upgrade
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Woolgoolga to 
Ballina upgrade

Aerial view of the highway at Mororo

January – June 2012, 
work progress: 

 3 A contract has been awarded for the  
detailed design work for the Woolgoolga  
to Glenugie section. 

 3 Contracts were also awarded for geotechnical 
work. Work started on site in March.

 3 Investigations for the environmental impact 
statement were completed, including ecology, 
Aboriginal heritage and noise.

 3 Community discussions continued about 
flooding impacts, mitigation measures and 
design refinements for the major Richmond 
and Clarence river systems. 

 3 Land acquisitions were ongoing with  
21 per cent complete.

July – December 2012, 
expected work progress:  
Weather permitting 

 3 The environment impact statement is expected 
to be placed on display for public comment.

 3 Geotechnical field investigations will be 
substantially completed. 

 3 Detailed design will continue for Woolgoolga  
to Glenugie.

 3 We will continue to acquire the necessary 
properties.

Woolgoolga  
to Ballina upgrade

The Woolgoolga to Ballina project is  
made up of four previous Pacific Highway 
planning projects:

•	 Woolgoolga to Wells Crossing. 

•	 Wells Crossing to Iluka Road. 

•	 Iluka Road to Woodburn. 

•	 Woodburn to Ballina.

The Woolgoolga to Ballina project  
will upgrade about 155 kilometres of  
highway to four-lane divided highway. 

The upgrade does not include the  
recently completed Glenugie upgrade  
project or the Devils Pulpit upgrade  
(which is currently being built).

* The F3 Freeway to Raymond Terrace upgrade, Failford Road to Tritton Road upgrade and Coffs Harbour bypass  
projects do not form part of the joint commitment to upgrade the Pacific Highway to four-lane divided highway
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For detailed information 

about any of the projects, visit the project website at www.rms.nsw.gov.au/pacific or call the Pacific Highway office on 1800 653 092 or 02 6640 1000

To receive progress information about work and initiatives on the highway, go to the website to register your details.
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